development of recreation/access and educational opportunities on future
acquisitions, and 5) monitor levels of access and impacts, if any, of public

use.

Public access and education programs will be designed to:

Be compatible with the long-term health of sensitive resources, such as
wetlands, riparian areas, and cultural sites and direct access and
education activities away from sensitive aquatic and terrestrial
resources, and ongoing agricultural uses, such as cattle grazing

Enhance the public’s relationship to FRLT's lands and the Feather River
Watershed

Educate the public about the importance of the Feather River Watershed
to the State of California

Maximize public safety and minimize FRLT liability

Honor and integrate, when possible, traditional land uses such as
grazing, timber harvesting, fishing, hunting, and Native American
(Maidu) cultural land uses

Integrate with and complement the goals, efforts and policies of other
agencies and partners, including the USFS, Plumas County, and other
non-profit partners

LETTERS OF SUPPORT

None included

SNC PROJECT DELIVERABLES AND SCHEDULE

DETAILED PROJECT DELIVERABLES TIMELINE

Complete an assessment of current zoning and compatible
public uses and educational opportunities within zoning
guidelines

April, 2009
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Conduct a complete risk assessment for FRLT properties,

including mitigation strategies and associated costs June, 2009
Determine compatible recreational uses within current FRLT

policies, county zoning, and the risk management strategy

developed above June, 2009
Begin collaboration with US Forest Service, Trails for Plumas

County, and Plumas Corporation, and other organizations to

identify recreation and education opportunities and
collaborative projects July, 2009
Submit 6-month progress report to SNC July, 2009

Develop a collaborative, integrated public access plan for
each of the 3 fee title properties and 4 conservation
easements managed by the Feather River Land Trust.

December, 2009

Seek funding as needed to implement access plans,
including construction of signs, trails, etc

December, 2009

Monitor public use impacts and successes

Ongoing

Submit final report to SNC

January 2010
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SNC PROJECT COSTS

TOTAL SNC

PROJECT BUDGET CATEGORIES FUNDING
FRLT staff time for collaborative consultation and plan $25,000
development
Travel to and from properties for assessment and planning $585
purposes
Overhead and Grant Administration (10%) $2,500

$

$

$

$

$

$

$
SNC GRANT TOTAL $28,085
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